STATE OF TEXAS	{ }
COUNTY OF BURNET	{ }
CITY OF BURNET	{ }

On this the 22<sup>nd</sup> day of July, 2014, the City Council of the City of Burnet convened in Workshop Session, 5:30 p.m., at the at the regular meeting place, thereof with the following members present, to-wit:

Mayor	Gary Wideman
Council Members	Paul Shell, Philip Thurman, Milton Phair, Derek Fortin, Mary Jane
	Shanes
Absent	Joyce Laudenshlager
City Manager	David Vaughn
City Secretary	Kelly Dix
Guests: Crista Bromley B	ettye Foulds Mark Ingram Lealand Raiford Luz Figueroa Danny Lester

<u>Guests</u>: Crista Bromley, Bettye Foulds, Mark Ingram, Lealand Raiford, Luz Figueroa, Danny Lester, John Le Blanc, Wesley G. Chapman, Evan Milliorn, Harold Smith, Mark Lewis, Jason Davis, Deborah Page, James Tradell, Richard Carr

Call to Order: By Mayor Gary Wideman at 5:23 p.m.

<u>Construction of Burnet Fire Station No. 1 with Teal Construction Company: D. Vaughn:</u> John LeBlanc from Teal Construction Company addressed the Council and stated his position on the delays in the Fire Station Project which included issues with materials and sub-contractors, and frequency of punch lists issuance. Mr. Le Blanc requested the Council to reconsider pursuance of liquidated damages from Teal Construction Company.

Adjourn: There being no further business the workshop was adjourned at 5:43 p.m.

Gary Wideman, Mayor

ATTEST:

Kelly Dix, City Secretary